

REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT  
FOR PERIOD ENDING 3 OCTOBER 1984

1. Progress Report Tasks Assigned by the DCI/DDCI:

None

2. Items or Events of Major Interest that have Occurred During the Preceding Week:

STAT

*NO*

STAT

STAT

STAT

b.  - Gates, Hudson and Associates, Inc., the building managers, have given GSA written notice that it will grant to the Government first right to negotiate on any space which becomes available. Once the Government is notified by the Lessor, it will have 15 days to respond followed by an agreement to be negotiated within 60 days.

STAT

*NO*

REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT FOR PERIOD  
ENDING 3 OCTOBER 1984

STAT *NO* e. OS/OF, [ ] - The Office of Security and the  
STAT Office of Finance took occupancy the week of 17 September  
1984. [ ]

*48 20*  
STAT *copy*  
STAT *copy*  
STAT *copy*  
f. Satellite Parking, for Headquarters - Several churches  
in the area near Headquarters were contacted by RECD regarding  
rental of their parking spaces for a three-year term. To date,  
three of them are very interested and are sending offers. We  
are awaiting word on negotiations with the Bureau of Public  
Roads for additional parking before proceeding. [ ]

*Bill*  
*report*  
*when action*  
*is completed*  
*please*

*NO*  
Following accreditation and local installation of the  
office-wide security alarms system, the Wang signal cable has  
been installed. Site implementation by Information Management  
Staff, DDO, supported by local Wang installation technicians  
will begin mid-October. [ ]

STAT *NO*  
STAT  
STAT  
i. [ ] - Pre-construction  
conference was held with Suburban Contractor's on 29 September  
1984. Contractor was briefed on the security requirements and  
the procedures to be followed by workers on the work site.  
Contractor was given until 5 October 1984 to submit the  
required Payment and Performance Bonds along with his schedule

REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT FOR PERIOD  
ENDING 3 OCTOBER 1984

of work and insurance certificates. Work is scheduled to begin  
1 October 1984 with a Phase One completion date of 15 December  
1984.

STAT

W/5  
STAT HOA  
in HOA  
Rep

8. Significant Events Anticipated During the Coming Week:

None

STAT